

	Date
Board Ad hoc Committee formed	July 20, 2007
Board Ad hoc Committee meeting—review of draft RFP	September 20, 2007
Final RFP comments due	October 1, 2007
Issue RFP	October 15, 2007
RFP posted on PERA Web site	October 15, 2007
Letters of Intent and Questions due	October 29, 2007, 4:30 p.m. (Mountain Standard time)
Send responses to written questions	November 7, 2007
RFPs due	November 16, 2007, 4:30 p.m. (Mountain Standard time)
Evaluation and determine finalists	February 4, 2008
Recommendations to Board Ad hoc Committee	February 14, 2008
Interviews and on-site visits with finalists	February 18–March 7, 2008
Request for Additional Information due	February 29, 2008
Recommendation of Custodial Award by Board Ad hoc Committee	March 21, 2008
Staff determination of Securities Lending Award	March 28, 2008
Contract finalization	April 21, 2008
Provider submits Transition/Implementation Plan (if necessary)	May 9, 2008
Custodian and Securities Lending service begins	October 1, 2008